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In accordance with the Code of lowa, Section 8.57, this annual report summarizes the status of all ongoing building related projects for which an
appropriation from the Rebuild lowa Infrastructure Fund, the Vertical Infrastructure Fund or the Tobacco Settlement Trust Fund has been made to the
Department of Administrative Services. The report includes projects for which funding reverted in 2008 as well as ongoing projects.

Infrastructure Appropriations for Facilities Statewide

Location: Statewide

Project: = Major Maintenance
Description of the Work:

Major maintenance; health, safety, loss of use; and Americans with Disablities Act deficiencies at the Capitol Complex
and statewide for twelve agencies and divisions participating in the Vertical Infrastructure Program in collaboration with
the Governor's Vertical Infrastructure Advisory Committee, including the Department of Administrative Services; the
Department of Commerce, Alcoholic Beverages Division; the Department of Corrections; the Department of Cultural
Affairs; the Department of Education, including lowa Public Television and lowa Vocational Rehabilitation Services; the
Department of Human Services; lowa Law Enforcement Academy; the Department of Public Safety; Terrace Hill; lowa
Veterans Home and lowa Workforce Development. The advisory committee meets on a monthly basis to review the
progress of the work and to make recommendations on procedures and priorities. Additional information on major
maintenance projects is available in the advisory committee's Tenth Annual Report to the Governor, dated December 15,
2008.

Progress of the Work:

Work is on-going and many projects have been completed. Refer to the Vertical Infrastructure Advisory Committee's
Tenth Annual Report to the Governor dated December 15, 2008, for additional information.

Estimated Completion Date of the Project: (See Comments Below)

Completion dates for individual projects vary. It is anticipated that final completion of all work will correspond with
reversion dates.

Total Estimated Cost of the Project: (See Comments Below)
Current Appropriations: Additional Funds: 5-Year Plan: Total Estimated Cost:
$75,215,091 $3,911,965 $200,000,000 $279,127,056

Note: Total Estimated Cost of the Project = Current Appropriations + Additional Funds + Five Year Plan Requests through FY2014. All funds have
been allocated to specific projects based on priorities recommended by the Governor's Vertical Infrastructure Advisory Committee. Additional funding
sources include rebates, SIFIC loans and agency operational funds for specific projects.

Current Appropriations

Fund / Appropriation / Unit and Unit Name: Fiscal Year and Action: Reversion Date: Appropriated: Available:
0017 RIIF 0R29-R295 Major Renov. & Repair FY2005 Appropriation 6/30/2008 $4,300,000 $4,300,000
0017 RIIF 0R52-R526 Statewide Maintenance FY2006 Appropriation 6/30/2009 $291,891 $291,891
0099 VIF 022T-022T VIF Major Maintenance FY2006 Appropriation 6/30/2009 $5,623,200 $5,623,200
0099 VIF 022T-22T7 FY07 VIF-Major Maintenance FY2007 Appropriation 6/30/2011 $10,000,000 $10,000,000
0099 VIF 022T-22T8 FY08 VIF-Major Maintenance FY2008 Appropriation 6/30/2011 $40,000,000 $40,000,000
0099 VIF 022T-22T8 FY08 VIF-Major Maintenance FY2008 Fund Transfer 6/30/2011  ($40,000,000) ($40,000,000)
0099 VIF 022T-22T7 FY07 VIF-Major Maintenance FY2008 Fund Transfer 6/30/2011 $40,000,000 $40,000,000
0099 VIF 022T-22T9 FYO09 VIF-Major Maintenance FY2009 Appropriation 6/30/2011 $40,000,000 $40,000,000
0099 VIF 022T-22T9 FYO09 VIF-Major Maintenance FY2009 De-Appropriation 6/30/2011  ($40,000,000) ($40,000,000)
0511 TSTF Il 007T-07T9 State Facilities Major Repair and FY2009 Appropriation 6/30/2012 $15,000,000 $0

Maintenance FY09
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Infrastructure Appropriations for Facilities Statewide
Location: Statewide
Project: = Major Maintenance
Current Appropriations
Fund / Appropriation / Unit and Unit Name: Fiscal Year and Action: Reversion Date: Appropriated: Available:
Total Current Appropriations for Major Maintenance:  $75,215,091 $60,215,091

Note: This appropriation summary represents appropriations or adjustment with reversion dates of June 30, 2008 or later. In some cases, projects
have included previous year appropriations that are not presented. Additional information is available upon request.

Additional Funds Received

Fund / Appropriation / Unit and Unit Name: Fund Source: Additional Funds:
0099 022T-022T VIF Major Maintenance Funds Received from Dept. of Cultural Affairs $115,915
0099 022T-022T VIF Major Maintenance Funds Received from Dept. of Public Safety $33,000
0099 022T-022T VIF Major Maintenance Funds Received from Glenwood Resource Center $550,809
0099 022T-022T VIF Major Maintenance Funds Received from lowa Finance Authority $12,831
0099 022T-022T VIF Major Maintenance Funds Received from lowa Juvenile Home $8,057
0099 022T-022T VIF Major Maintenance Funds Received from lowa Vocational Rehabilitation Services $9,222
0099 022T-022T VIF Major Maintenance Funds Received from lowa Workforce Development/Federal $464,877
Reimbursement
0099 022T-022T VIF Major Maintenance Funds Received from Woodward Resource Center $256,056
0099 022T-022T VIF Major Maintenance Miscellaneous $2,701
0099 022T-022T VIF Major Maintenance Move funds from 022T Proj # 3154.00 to 22T7 Proj # 3159.00 ($15,194)
0099 022T-22T7 FYO07 VIF-Major Maintenance Funds Received from Cherokee Mental Health Institute $233,830
0099 022T-22T7 FYO07 VIF-Major Maintenance Funds Received from Dept. of Administrative Services/GSE/A&E $75,000
Services
0099 022T-22T7 FYO07 VIF-Major Maintenance Funds Received from Dept. of Public Safety/Post 3 $4,000
0099 022T-22T7 FYO07 VIF-Major Maintenance Funds Received from Division of Alcoholic Beverages $6,565
0099 022T-22T7 FYO07 VIF-Major Maintenance Funds Received from Executive Council $847
0099 022T-22T7 FYO07 VIF-Major Maintenance Funds Received from Independence Mental Health Institute $8,500
0099 022T-22T7 FYO07 VIF-Major Maintenance Funds Received from lowa Public Television $1,275,000
0099 022T-22T7 FYO07 VIF-Major Maintenance Funds Received from lowa Veterans Home $393,525
0099 022T-22T7 FYO07 VIF-Major Maintenance Funds Received from lowa Vocational Rehabilitation Services $13,000
0099 022T-22T7 FYO07 VIF-Major Maintenance Funds Received from State Training School $1,350
0099 022T-22T7 FYO07 VIF-Major Maintenance Funds Received from Woodward Resource Center $19,640
0099 022T-22T7 FYO07 VIF-Major Maintenance Move funds from 022T Proj # 3154.00 to 22T7 Proj # 3159.00 $15,194
0099 022T-22T7 FYO07 VIF-Major Maintenance Move funds from 022T to 22T7 $222,000
0017 0R29-R295 Major Renov. & Repair Funds Received from Dept. of Administrative Services $13,390
0017 0R29-R295 Major Renov. & Repair Funds Received from Dept. of Administrative Services/GSE/Capitol $19,500
Complex Maintenance
0017 0R29-R295 Major Renov. & Repair Funds Received from Judicial Road Project $141,000
0017 0R52-R526 Statewide Maintenance Funds Received from Dept. of Corrections $7,537
0017 0R52-R526 Statewide Maintenance Funds Received from lowa Veterans Home $23,814
Total Additional Funds Received for Major Maintenance:  $3,911,965
Summary of Financial Activity
Fund / Appropriation / Unit and Unit Name: Appropriated:  Additional: Total Funds: Expended:  Encumbered:  Available:
0017 OR29-R295 Major Renov. & Repair $4,300,000 $173,890 $4,473,890 $4,472,252 $0 $1,638
0017 0R52-R526 Statewide Maintenance $291,891 $31,351 $323,242 $323,242 $0 $0
0099 022T-022T VIF Major Maintenance $5,623,200 $1,438,273 $7,061,473 $6,270,407 $563,430 $227,636
0099 022T-22T7 FY07 VIF-Major Maintenance $50,000,000 $2,268,451  $52,268,451  $25,401,027 $10,810,656 $16,056,768
Summary of Financial Activity: $60,215,091 $3,911,965 $64,127,056 $36,466,928 $11,374,086 $16,286,043

Note: Financial information represents data reported in the 1/3 system as of December 31, 2008. In some instances, not all encumbrances are

included. Additional information is available upon request.
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Infrastructure Appropriations for Facilities Statewide
Location: Statewide
Project: = Major Maintenance
Five Year Plan Summary
FY2010: FY2011: Fyzo012: FY2013: FY2014: 5-YR Total:
Statewide Major Maintenance $40,000,000  $40,000,000  $40,000,000  $40,000,000  $40,000,000 $200,000,000

Five Year Plan Summary: $40,000,000 $40,000,000 $40,000,000 $40,000,000 $40,000,000 $200,000,000

Note: Five Year Plan information represents funding requests submitted to the Dept. of Management in October 2008. Additional information is
available upon request.
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Infrastructure Appropriations for Facilities Statewide

Location: Statewide

Project: = Routine Maintenance
Description of the Work:

Routine, recurring and preventive maintenance for state owned facilities at the Capitol Complex and statewide for twelve
agencies and divisions participating in the Vertical Infrastructure Program in collaboration with the Governor's Vertical
Infrastructure Advisory Committee, including the Department of Administrative Services; the Department of Commerce,
Alcoholic Beverages Division; the Department of Corrections; the Department of Cultural Affairs; the Department of
Education, including lowa Public Television and lowa Vocational Rehabilitation Services; the Department of Human
Services; lowa Law Enforcement Academy; the Department of Public Safety; Terrace Hill; lowa Veterans Home and lowa
Workforce Development. The advisory committee meets on a monthly basis to review the progress of the work and to
make recommendations on procedures and priorities. Routine maintenance funds are distributed to each agency on a
square foot basis, typically at the rate of 18 to 21¢ per square foot for some 11.5 million square feet of facilities. Additional
information on routine maintenance is available in the advisory committee's Tenth Annual Report to the Governor, dated
December 15, 2008.

Progress of the Work:

Agencies are responsible for expending funds within the guidelines of a Memorandum of Understanding between each
agency and the Department of Administrative Services.

Estimated Completion Date of the Project: (See Comments Below)

Completion of specific projects are at the discretion of individual agencies. All funds have been transferred to agencies by
DAS.

Total Estimated Cost of the Project: (See Comments Below)
Current Appropriations: Additional Funds: 5-Year Plan: Total Estimated Cost:
$14,536,500 $0 $100,000,000 $114,536,500

Note: Total Estimated Cost of the Project = Current Appropriations + Additional Funds + Five Year Plan Requests through FY2014. It is anticipated
that all funds will be expended.

Current Appropriations

Fund / Appropriation / Unit and Unit Name: Fiscal Year and Action: Reversion Date: Appropriated: Available:
0017 RIIF 0R27-R275 Gs-Routine Maint. FY2005 Appropriation 6/30/2008 $2,000,000 $2,000,000
0017 RIIF 0R27-R276 Statewide Routine Maintenance FY2006 Appropriation 6/30/2009 $2,000,000 $2,000,000
0017 RIIF 044T-044T Statewide Routine Maintenance FY2007 Appropriation 6/30/2010 $2,536,500 $2,536,500
0017 RIIF 0R17-0R17 Statewide Routine Maintenance FY2008 Appropriation 6/30/2011 $5,000,000 $5,000,000
0017 RIIF 0R17-R179 DGS - Routine Maintenance FY09  FY2009 Appropriation 6/30/2012 $3,000,000 $3,000,000

Total Current Appropriations for Routine Maintenance: $14,536,500 $14,536,500

Note: This appropriation summary represents appropriations or adjustment with reversion dates of June 30, 2008 or later. In some cases, projects
have included previous year appropriations that are not presented. Additional information is available upon request.

Summary of Financial Activity

Fund / Appropriation / Unit and Unit Name: Appropriated:  Additional: Total Funds: Expended:  Encumbered:  Available:
0017 0R27-R275 Gs-Routine Maint. $2,000,000 $0 $2,000,000 $2,000,000 $0 $0
0017 0R27-R276 Statewide Routine Maintenance $2,000,000 $0 $2,000,000 $2,000,000 $0 $0
0017 044T-044T Statewide Routine Maintenance $2,536,500 $0 $2,536,500 $2,536,500 $0 $0
0017 OR17-0R17 Statewide Routine Maintenance $5,000,000 $0 $5,000,000 $5,000,000 $0 $0
0017 OR17-R179 DGS - Routine Maintenance FY09 $3,000,000 $0 $3,000,000 $2,962,653 $0 $37,347

Summary of Financial Activity: $14,536,500 $0 $14,536,500 $14,499,153 $0 $37,347

Note: Financial information represents data reported in the 1/3 system as of December 31, 2008. In some instances, not all encumbrances are
included. Additional information is available upon request.
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Infrastructure Appropriations for Facilities Statewide
Location: Statewide
Project: = Routine Maintenance
Five Year Plan Summary
FY2010: FY2011: Fyzo012: FY2013: FY2014: 5-YR Total:
Statewide Routine Maintenance $20,000,000  $20,000,000  $20,000,000  $20,000,000  $20,000,000 $100,000,000

Five Year Plan Summary: $20,000,000 $20,000,000 $20,000,000 $20,000,000 $20,000,000 $100,000,000

Note: Five Year Plan information represents funding requests submitted to the Dept. of Management in October 2008. Additional information is
available upon request.
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Infrastructure Appropriations for Administrative Services Facilities

Location: 1000 E. Grand Ave., Des Moines

Project: IWD Renovation and Asbestos Abatement

Description of the Work:

Work includes removal of asbestos throughout the building. Abatement could be completed through phased planning so
as to displace one floor in a wing at a time. Phase 1, Asbestos Sampling and Study completed in FY02, indicates that this
would be the next phase.

Progress of the Work:

An update to the FY02 asbestos survey of the building was completed in 2008. DAS has requested $1.05 million dollars
in the FY10 Capitals budget so the Feasibility and Design Services phase can begin. $1 Million was appropriated in FY08
but was taken back before any work began or money was spent.

Estimated Completion Date of the Project: (See Comments Below)
Dependent upon the the appropriation of funds.

Total Estimated Cost of the Project: $13,650,000
Current Appropriations: Additional Funds: 5-Year Plan: Total Estimated Cost:
$0 $0 $13,650,000 $13,650,000

Note: Total Estimated Cost of the Project = Current Appropriations + Additional Funds + Five Year Plan Requests through FY2014.

Current Appropriations

Fund / Appropriation / Unit and Unit Name: Fiscal Year and Action: Reversion Date: Appropriated: Available:

0017 RIIF 034T-34T8 Renovation of 1000 E. Grand for FY2008 Appropriation 6/30/2011 $1,000,000 $1,000,000
Asbestos Abatement

0017 RIIF 034T-34T8 Renovation of 1000 E. Grand for FY2008 De-Appropriation 6/30/2011 ($1,000,000)  ($1,000,000)
Asbestos Abatement

Total Current Appropriations for IWD Renovation and Asbestos Abatement: $0 $0

Note: This appropriation summary represents appropriations or adjustment with reversion dates of June 30, 2008 or later. In some cases, projects
have included previous year appropriations that are not presented. Additional information is available upon request.

Five Year Plan Summary

FY2010: FY2011: FY2012: FY2013: FY2014: 5-YR Total:
Renovation of 1000 E. Grand for Asbestos Abatement $13,650,000 $0 $0 $0 $0  $13,650,000
Five Year Plan Summary: $13,650,000 $0 $0 $0 $0 $13,650,000

Note: Five Year Plan information represents funding requests submitted to the Dept. of Management in October 2008. Additional information is
available upon request.
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Infrastructure Appropriations for Administrative Services Facilities

Location: Capitol Complex, Des Moines

Project: = Capitol Interior and Exterior Restoration
Description of the Work:

Continuing restoration of Capitol including removal of the final remaining mezzanine, relocation of the cafeteria,
restoration of the rotunda and continuing safety and accessibility improvements. Exterior work including restoration of the
east steps, restoration of sidewalks and drives, and landscaping improvements including irrigation.

Progress of the Work:

As part of recent contracts, the cafeteria has been relocated, areas of refuge have been established, the upper rotunda
has been greatly improved, the east steps have been restored and removal of all non-code compliant mezzanines has
been completed. Most water damage repair has been completed. Full financial details are available upon request. Note:
Full financial details are available upon request. Financial Summary below does not fully reflect all encumbrances.

Estimated Completion Date of the Project: (See Comments Below)

Work is on-going. Work in 2008 included construction on the East steps and on public entrances. Estimated cost does not
include anticipated on-going repairs and upkeep identified in the 5-year plan.

Total Estimated Cost of the Project:
Current Appropriations: Additional Funds: 5-Year Plan: Total Estimated Cost:

$22,869,000 $70,830 $29,000,000 $51,939,830

Note: Total Estimated Cost of the Project = Current Appropriations + Additional Funds + Five Year Plan Requests through FY2014. Between 1983
and 2007 more than $95 million has been appropriated to Capitol restoration projects. Additional details are available upon request.

Current Appropriations

Fund / Appropriation / Unit and Unit Name: Fiscal Year and Action: Reversion Date: Appropriated: Available:
0198 TSTF  016R-16R4 Dgs-Cap. Inter. Rest. 04 FY2004 Appropriation 6/30/2009 $6,239,000 $6,239,000
0198 TSTF  051R-51R5 Dgs-Capiyol Inter.Rest. 05 FY2005 Appropriation 6/30/2008 $3,500,000 $3,500,000
0942 TSTF Il 041T-041T Capitol Interior FY2007 Appropriation 6/30/2010 $6,830,000 $6,830,000
0017 RIIF 017T-17T8 Capitol Interior FY2008 Appropriation 6/30/2011 $6,300,000 $6,300,000

Total Current Appropriations for Capitol Interior and Exterior Restoration: ~ $22,869,000 $22,869,000

Note: This appropriation summary represents appropriations or adjustment with reversion dates of June 30, 2008 or later. In some cases, projects
have included previous year appropriations that are not presented. Additional information is available upon request.

Additional Funds Received

Fund / Appropriation / Unit and Unit Name: Fund Source: Additional Funds:
0942 041T-041T Capitol Interior Funds Received from Dept. of Management $14,062
0017 017T-17T8 Capitol Interior Funds Received from Friends of the Capitol $56,768

Total Additional Funds Received for Capitol Interior and Exterior Restoration: $70,830

Summary of Financial Activity

Fund / Appropriation / Unit and Unit Name: Appropriated:  Additional: Total Funds: Expended:  Encumbered:  Available:
0198 016R-16R4 Dgs-Cap. Inter. Rest. 04 $6,239,000 $0 $6,239,000 $2,116,124 $0 $4,122,876
0198 051R-51R5 Dgs-Capiyol Inter.Rest. 05 $3,500,000 $0 $3,500,000 $0 $0 $3,500,000
0942 041T-041T Capitol Interior $6,830,000 $14,062 $6,844,062 $6,646,079 $196,365 $1,618
0017 017T-17T8 Capitol Interior $6,300,000 $56,768 $6,356,768 $4,640,949 $164,497 $1,551,322

Summary of Financial Activity: $22,869,000 $70,830 $22,939,830 $13,403,153 $360,862 $9,175,815

Note: Financial information represents data reported in the 1/3 system as of December 31, 2008. In some instances, not all encumbrances are
included. Additional information is available upon request.

Five Year Plan Summary

FYa010: FYa011: Fy2012: FY2013: FY2014: 5-YR Total:

Capitol Interior and Exterior Restoration Continuation $5,800,000 $5,800,000 $5,800,000 $5,800,000 $5,800,000 $29,000,000
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Infrastructure Appropriations for Administrative Services Facilities

Location: Capitol Complex, Des Moines

Project: = Capitol Interior and Exterior Restoration
Five Year Plan Summary

FY2010: FYa011: Fy2012: FY2013:

FY2014: 5-YR Total:

Five Year Plan Summary: $5,800,000 $5,800,000 $5,800,000 $5,800,000

$5,800,000 $29,000,000

Note: Five Year Plan information represents funding requests submitted to the Dept. of Management in October 2008. Additional information is

available upon request.
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Infrastructure Appropriations for Administrative Services Facilities

Location: Capitol Complex, Des Moines

Project: = Records Center Renovation for Dept. of Public Safety Offices

Description of the Work:

Renovation of the Records and Property Center on the Capitol Complex to provide offices for the Department of Public
Safety.

Progress of the Work:

Renovation work is complete and the Dept. of Public Safety moved into the building in May 2007. Minor close-out items
were complete in 2008. Note: For accounting purposes, funds have been rolled together for better management of funds.
Additional details available upon request.

Estimated Completion Date of the Project: May 2007
All work has been completed.

Total Estimated Cost of the Project: (See Comments Below)
Current Appropriations: Additional Funds: 5-Year Plan: Total Estimated Cost:
$14,450,000 $206,253 $0 $14,656,253

Note: Total Estimated Cost of the Project = Current Appropriations + Additional Funds + Five Year Plan Requests through FY2014. Total cost
includes previously closed appropriations and information is available upon request. All funds have been expended. Some additional funds have been
provided by the Department of Public Safety. Relocation and move funds have been provided by a separate appropriation.

Current Appropriations

Fund / Appropriation / Unit and Unit Name: Fiscal Year and Action: Reversion Date: Appropriated: Available:

0017 RIIF 021R-21R4 Dgs-Records Center Remodel 04 FY2004 Appropriation 6/30/2007 $4,750,000 $4,750,000

0017 RIIF 021R-21R4 Dgs-Records Center Remodel 04 FY2004 Fund Transfer 6/30/2008 $4,700,000 $4,700,000

0017 RIIF 021R-21R4 Dgs-Records Center Remodel 04 FY2004 Fund Transfer 6/30/2008 $4,998,908 $4,998,908

0017 RIIF 021R-21R5 DGS-RECORDS CENTER FY2005 Appropriation 6/30/2008 $5,000,000 $5,000,000
REMODEL 05

0017 RIIF 021R-21R5 DGS-RECORDS CENTER FY2005 Fund Transfer 6/30/2008 ($4,998,908)  ($4,998,908)
REMODEL 05

0017 RIIF 021R-21R6 FY06 Records Center FY2006 Appropriation 6/30/2008 $4,700,000 $4,700,000

0017 RIIF 021R-21R6 FY06 Records Center FY2006 Fund Transfer 6/30/2008 ($4,700,000) ($4,700,000)

Total Current Appropriations for Records Center Renovation for Dept. of Public Safety Offices: $14,450,000 $14,450,000

Note: This appropriation summary represents appropriations or adjustment with reversion dates of June 30, 2008 or later. In some cases, projects
have included previous year appropriations that are not presented. Additional information is available upon request.

Additional Funds Received

Fund / Appropriation / Unit and Unit Name: Fund Source: Additional Funds:
0017 021R-21R4 Dgs-Records Center Remodel 04 $108,553
0017 021R-21R4 Dgs-Records Center Remodel 04 1180.01 $97,700
Total Additional Funds Received for Records Center Renovation for Dept. of Public Safety Offices: $206,253
Summary of Financial Activity
Fund / Appropriation / Unit and Unit Name: Appropriated:  Additional: Total Funds: Expended:  Encumbered:  Available:
0017 021R-21R4 Dgs-Records Center Remodel 04 $14,448,908 $206,253 $14,655,161  $14,644,748 $0 $10,413
0017 021R-21R5 DGS-RECORDS CENTER $1,092 $0 $1,092 $1,092 $0 $0
REMODEL 05
Summary of Financial Activity: $14,450,000 $206,253 $14,656,253 $14,645,840 $0 $10,413

Note: Financial information represents data reported in the 1/3 system as of December 31, 2008. In some instances, not all encumbrances are
included. Additional information is available upon request.
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Infrastructure Appropriations for Administrative Services Facilities

Location: Capitol Complex, Des Moines

Project:  Records Center Relocation
Description of the Work:

Funding provides for move related expenses, temporary lease costs, tenant improvements at leased locations and other
relocation expenses related to renovation of the Records and Property Center into an office facility for the Department of
Public Safety. This funding enables the Department of Administrative Services to move agencies housed at the site to
new locations and to assist with relocation of Public Safety from the Wallace Building and Public Safety leased locations
into the renovated building.

Progress of the Work:

Project is complete. Cultural Affairs, Revenue, lowa Prison Industries and General Services Fleet functions have been
moved out of the facility and Public Safety has been relocated into the renovated building. $1,261.09 reverted 6/30/2008.

Estimated Completion Date of the Project: June 2008
The move has been completed.

Total Estimated Cost of the Project: $729,237
Current Appropriations: Additional Funds: 5-Year Plan: Total Estimated Cost:
$727,976 $119,211 $0 $847,187

Note: Total Estimated Cost of the Project = Current Appropriations + Additional Funds + Five Year Plan Requests through FY2014. Estimated cost
includes funds from this appropriation and additional funds from other Relocation and Leasing assistance appropriations to the Department of
Administrative Services.

Current Appropriations

Fund / Appropriation / Unit and Unit Name: Fiscal Year and Action: Reversion Date: Appropriated: Available:
0017 RIIF 0R22-R224 Records&Property Ctr. Reloc. FY2003 Appropriation 6/30/2008 $729,237 $729,237
0017 RIIF 0R22-R224 Records&Property Ctr. Reloc. FY2003 Reversions 6/30/2008 ($1,261) ($1,261)

Total Current Appropriations for Records Center Relocation: $727,976 $727,976

Note: This appropriation summary represents appropriations or adjustment with reversion dates of June 30, 2008 or later. In some cases, projects
have included previous year appropriations that are not presented. Additional information is available upon request.

Additional Funds Received

Fund / Appropriation / Unit and Unit Name: Fund Source: Additional Funds:
0017 0R22-R224 Records&Property Ctr. Reloc. FY2006 Rental Reimbursements from Dept. of Cultural Affairs $73,200
0017 0R22-R224 Records&Property Ctr. Reloc. FY2006 Rental Reimbursements from Dept. of Revenue $46,011

Total Additional Funds Received for Records Center Relocation: $119,211

Summary of Financial Activity

Fund / Appropriation / Unit and Unit Name: Appropriated:  Additional: Total Funds: Expended:  Encumbered:  Available:
0017 0R22-R224 Records&Property Ctr. Reloc. $727,976 $119,211 $847,187 $847,187 $0 $0
Summary of Financial Activity: $727,976 $119,211 $847,187 $847,187 $0 $0

Note: Financial information represents data reported in the 1/3 system as of December 31, 2008. In some instances, not all encumbrances are
included. Additional information is available upon request.
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Infrastructure Appropriations for Administrative Services Facilities

Location: Capitol Complex, Des Moines

Project: = New State Office Building/Wallace Building Replacement

Description of the Work:

Funding is for construction of a new 350,000 gross square foot office building and for demolition of the Wallace Building.
Of this amount, $750,000 is allocated to Mercy Capitol acquistion costs.

Progress of the Work:

An agreement to purchase Mercy Capitol in December 2009 was made. In July 2008, funds for new building were placed
on hold by Governor Culver. Governor has requested that Legislature de-appropriate funds in the 2009 Session. Funds
have been expended for preliminary design work and for costs associated with the transfer of parking lot exchanges
between Mercy Capitol and the state.

Estimated Completion Date of the Project: (See Comments Below)
Project has been put on hold by the Governor.

Total Estimated Cost of the Project:
Current Appropriations: Additional Funds: 5-Year Plan: Total Estimated Cost:

$70,242,100 $0 $19,557,100 $89,799,200

Note: Total Estimated Cost of the Project = Current Appropriations + Additional Funds + Five Year Plan Requests through FY2014. It is anticipated
that funds appropriated in FY2007, FY2008, FY2009 and FY2010 will not be adequate for a 350,000 gross square foot LEED Silver building.
Additional funding needs are anticipated and cost could range from $77 million to $100 million.

Current Appropriations

Fund / Appropriation / Unit and Unit Name: Fiscal Year and Action: Reversion Date: Appropriated: Available:
0942 TSTF Il 075R-R570 Design Const new State Office Bldg FY2007 Appropriation 6/30/2010  $37,585,000 $37,585,000
FYo07
0017 RIIF 028T-28T8 New State Office Building(FY08) FY2008 Appropriation 6/30/2012  $16,100,000 $16,100,000
0017 RIIF 028T-28T8 New State Office Building(FY08) FY2009 Appropriation 6/30/2012  $16,000,000 $16,000,000
0017 RIIF 028T-28T8 New State Office Building(FY08) FY2010 Appropriation 6/30/2012 $6,657,100 $6,657,100
0942 TSTF Il 075R-R570 Design Const new State Office Bldg FY2007 Language Change 6/30/2010 $750,000 $750,000
FYo7
0942 TSTF Il 075R-R570 Design Const new State Office Bldg FY2007 Language Change 6/30/2010 ($750,000) ($750,000)
FYo7
0017 RIIF 028T-28T8 New State Office Building(FY08) FY2008 Language Change 6/30/2012 $3,600,000 $3,600,000
0017 RIIF 028T-28T8 New State Office Building(FY08) FY2008 Language Change 6/30/2012  ($16,100,000) ($16,100,000)
0017 RIIF 028T-28T8 New State Office Building(FY08) FY2009 Language Change 6/30/2012  $23,300,000  $23,300,000
0017 RIIF 028T-28T8 New State Office Building(FY08) FY2009 Language Change 6/30/2012  ($16,000,000) ($16,000,000)
0017 RIIF 028T-28T8 New State Office Building(FY08) FY2010 Language Change 6/30/2012 ($6,657,100) ($6,657,100)
0017 RIIF 028T-28T8 New State Office Building(FY08) FY2010 Language Change 6/30/2012  $12,657,100 $12,657,100
0017 RIIF 028T-28T8 New State Office Building(FY08) FY2008 De-Appropriation 6/30/2012 ($3,600,000) ($3,600,000)
0017 RIIF 028T-28T8 New State Office Building(FY08) FY2009 De-Appropriation 6/30/2012  ($23,300,000) ($23,300,000)
0511 TSTF Il 005T-05T9 New State Office Building FY09 FY2009 Appropriation 6/30/2012  $20,000,000 $0

Total Current Appropriations for New State Office Building/Wallace Building Replacement: $70,242,100 $50,242,100

Note: This appropriation summary represents appropriations or adjustment with reversion dates of June 30, 2008 or later. In some cases, projects
have included previous year appropriations that are not presented. Additional information is available upon request.

Summary of Financial Activity

Fund / Appropriation / Unit and Unit Name: Appropriated:  Additional: Total Funds: Expended:  Encumbered:  Available:

0942 075R-R570 Design Const new State Office $37,585,000 $0 $37,585,000 $626,253 $34,848  $36,923,899
Bldg FY07

0017 028T-28T8 New State Office Building(FY08) $12,657,100 $0 $12,657,100 $0 $0 $12,657,100
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Infrastructure Appropriations for Administrative Services Facilities

Location: Capitol Complex, Des Moines

Project: = New State Office Building/Wallace Building Replacement
Summary of Financial Activity

Fund / Appropriation / Unit and Unit Name: Appropriated:  Additional: Total Funds: Expended:  Encumbered:  Available:
Summary of Financial Activity: $50,242,100 $0 $50,242,100 $626,253 $34,848 $49,580,999

Note: Financial information represents data reported in the I/3 system as of December 31, 2008. In some instances, not all encumbrances are
included. Additional information is available upon request.

Five Year Plan Summary

FY2010: FY2011: FY2012: FY2013: FY2014: 5-YR Total:
New State Office Building $12,657,100 $6,900,000 $0 $0 $0 $19,557,100
Five Year Plan Summary: $12,657,100 $6,900,000 $0 $0 $0 $19,557,100

Note: Five Year Plan information represents funding requests submitted to the Dept. of Management in October 2008. Additional information is
available upon request.
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Infrastructure Appropriations for Administrative Services Facilities

Location: Capitol Complex, Des Moines

Project: Wallace Building Short Term Renovation

Description of the Work:

Replacement of hot water heating valves and pumps, changing of egress doors in high voltage room and storage room
for code compliance and other short term improvements recommended by the building evaluation work.

Progress of the Work:

Most of the repair work has been completed. Balancing of hot water heating lines is underway. Additional work is
undertaken as identified and as allowed by available funding.

Estimated Completion Date of the Project: July 2009

Total Estimated Cost of the Project:
Current Appropriations: Additional Funds: 5-Year Plan: Total Estimated Cost:

$625,000 $0 $0 $625,000

Note: Total Estimated Cost of the Project = Current Appropriations + Additional Funds + Five Year Plan Requests through FY2014. It is anticipated
that all appropriated funds will be expended.

Current Appropriations

Fund / Appropriation / Unit and Unit Name: Fiscal Year and Action: Reversion Date: Appropriated: Available:
0017 RIIF 019T-19T6 Wallace Building FY2006 Appropriation 6/30/2009 $625,000 $625,000
Total Current Appropriations for Wallace Building Short Term Renovation: $625,000 $625,000

Note: This appropriation summary represents appropriations or adjustment with reversion dates of June 30, 2008 or later. In some cases, projects
have included previous year appropriations that are not presented. Additional information is available upon request.

Summary of Financial Activity

Fund / Appropriation / Unit and Unit Name: Appropriated:  Additional: Total Funds: Expended:  Encumbered:  Available:
0017 019T-19T6 Wallace Building $625,000 $0 $625,000 $456,126 $41,106 $127,768
Summary of Financial Activity: $625,000 $0 $625,000 $456,126 $41,106 $127,768

Note: Financial information represents data reported in the 1/3 system as of December 31, 2008. In some instances, not all encumbrances are
included. Additional information is available upon request.
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Infrastructure Appropriations for Administrative Services Facilities

Location: Capitol Complex, Des Moines

Project: West Capitol Terrace/Removal of Parking Lots 7 & 8
Description of the Work:

Funding has been provided for planning and design, including removal of temporary parking lots 7 and 8 west of the
Capitol Building and replacement with an ADA compliant walkway between East 7th and Finkbine, including landscaping
to create a major public greenspace at the west entrance to the Capitol Complex. Funding is for Phase 1 and 2, which
includes removal of the parking lots and creation of a plaza comparable in width to the East Locust Street right-of-way and
the creating gardens and landscaping between East 6th St and Finkbine Drive.

Progress of the Work:

The parking lots were removed in the summer of 2006 and Phase 1 work was completed in 2007. Phase 2 was complete
in the summer of 2008. Funding for Phase 3 to complete the project has been requested.

Estimated Completion Date of the Project: August 2010
Phase 1 was completed in 2006. Phase 2 was completed in 2008. Completion of Phase 3 is dependent upon funding.

Total Estimated Cost of the Project: $5,950,000
Current Appropriations: Additional Funds: 5-Year Plan: Total Estimated Cost:
$1,600,000 $3,925 $2,250,000 $3,853,925

Note: Total Estimated Cost of the Project = Current Appropriations + Additional Funds + Five Year Plan Requests through FY2014. Funding request
includes $1 million for a fountain feature, which may be a public/private project.

Current Appropriations

Fund / Appropriation / Unit and Unit Name: Fiscal Year and Action: Reversion Date: Appropriated: Available:

0017 RIIF 014T-14T8 West Capitol Terrace FY2008 Appropriation 6/30/2011 $1,600,000 $1,600,000
Restoration/Removal Parking Lot 8

Total Current Appropriations for West Capitol Terrace/Removal of Parking Lots 7 & 8: $1,600,000 $1,600,000

Note: This appropriation summary represents appropriations or adjustment with reversion dates of June 30, 2008 or later. In some cases, projects
have included previous year appropriations that are not presented. Additional information is available upon request.

Additional Funds Received

Fund / Appropriation / Unit and Unit Name: Fund Source: Additional Funds:
0017 014T-14T8 West Capitol Terrace Restoration/Removal Miscellaneous Receipts $3,925
Parking Lot 8
Total Additional Funds Received for West Capitol Terrace/Removal of Parking Lots 7 & 8: $3,925
Summary of Financial Activity
Fund / Appropriation / Unit and Unit Name: Appropriated:  Additional: Total Funds: Expended:  Encumbered: Available:
0017 014T-14T8 West Capitol Terrace $1,600,000 $3,925 $1,603,925 $1,292,676 $64,695 $246,553
Restoration/Removal Parking Lot 8
Summary of Financial Activity: $1,600,000 $3,925 $1,603,925 $1,292,676 $64,695 $246,553

Note: Financial information represents data reported in the 1/3 system as of December 31, 2008. In some instances, not all encumbrances are
included. Additional information is available upon request.

Five Year Plan Summary

FY2010: FY2011: FYa012: FY2013: FY2014: 5-YR Total:
West Capitol Terrace Phase 3 $1,250,000 $1,000,000 $0 $0 $0 $2,250,000
Five Year Plan Summary: $1,250,000 $1,000,000 $0 $0 $0 $2,250,000

Note: Five Year Plan information represents funding requests submitted to the Dept. of Management in October 2008. Additional information is
available upon request.
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Infrastructure Appropriations for Administrative Services Facilities

Location: Capitol Complex, Des Moines

Project:  Repairs to Parking Lots and Sidewalks
Description of the Work:
Repairs to various parking lots on the Capitol Complex.

Progress of the Work:

Work has been previously completed on lots 1, 2, 3, 6, 14 and 19. The feasibility stud completed in 2008 identified lots 4,
5,10, 12, 15, 16, 20 and 22 as needing improvements along with some capitol complex sidewalks and ADA accessible
routes. In 2008 work was completed on lots 10 and 12 and work began on lots 16 and 20. 16 and 20 will be complete in
the spring of 2009.

Estimated Completion Date of the Project: April 2009
All funds are encumbered.

Total Estimated Cost of the Project: $1,650,000
Current Appropriations: Additional Funds: 5-Year Plan: Total Estimated Cost:
$1,650,000 $130,000 $3,410,000 $5,190,000

Note: Total Estimated Cost of the Project = Current Appropriations + Additional Funds + Five Year Plan Requests through FY2014. It is anticipated
that all appropriated funds will be expended.

Current Appropriations

Fund / Appropriation / Unit and Unit Name: Fiscal Year and Action: Reversion Date: Appropriated: Available:
0017 RIIF 012T-12T8 Repairs to Parking Lots and FY2008 Appropriation 6/30/2011 $1,650,000 $1,650,000
Sidewalks

Total Current Appropriations for Repairs to Parking Lots and Sidewalks: $1,650,000 $1,650,000

Note: This appropriation summary represents appropriations or adjustment with reversion dates of June 30, 2008 or later. In some cases, projects
have included previous year appropriations that are not presented. Additional information is available upon request.

Additional Funds Received

Fund / Appropriation / Unit and Unit Name: Fund Source: Additional Funds:

0017 012T-12T8 Repairs to Parking Lots and Sidewalks Funds Received from Dept. of Administrative Services/GSE/Capitol $130,000
Complex Maintenance

Total Additional Funds Received for Repairs to Parking Lots and Sidewalks: $130,000

Summary of Financial Activity

Fund / Appropriation / Unit and Unit Name: Appropriated:  Additional: Total Funds: Expended:  Encumbered:  Available:
0017 012T-12T8 Repairs to Parking Lots and $1,650,000 $130,000 $1,780,000 $1,054,924 $696,507 $28,569
Sidewalks
Summary of Financial Activity: $1,650,000 $130,000 $1,780,000 $1,054,924 $696,507 $28,569

Note: Financial information represents data reported in the 1/3 system as of December 31, 2008. In some instances, not all encumbrances are
included. Additional information is available upon request.

Five Year Plan Summary

FY2010: FY2011: FYya012: FY2013: FY2014: 5-YR Total:
East Capitol Parking Lot 13 Renovation $340,000 $3,070,000 $0 $0 $0 $3,410,000
Five Year Plan Summary: $340,000 $3,070,000 $0 $0 $0 $3,410,000

Note: Five Year Plan information represents funding requests submitted to the Dept. of Management in October 2008. Additional information is
available upon request.
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Infrastructure Appropriations for Administrative Services Facilities

Location: Capitol Complex, Des Moines

Project:  Electrical Distribution System Upgrade
Description of the Work:

Provide for continued repair, replacement and upgrades to the primary distribution system for the Capitol Complex,
including replacement and relocation of transformers in the Capitol building, full generation for the Capitol Complex and
specific generation improvements for Public Health and Information Technology. Work is being phased to initially meet
the needs of Public Health and Information Technology, and that work has been funded and is nearing completion. When
the project is complete, the entire primary loop system will be replaced or upgraded and the complex will have full back-up
generation.

Progress of the Work:

Primary and alternate feeds from MidAmerican have been replaced. Three emergency generators are operational and a
fourth is to be delevered in February 2007. Installation of underground ducts for the electrical loops for the east and west
sides of the complex is underway. High voltage wire and transformers for the loops is scheduled to arrive in February.
Installation of secondary feed conduits from transformer pads to main distribution panels in building is underway.
Upgraded service to buildings is underway. Fifth generator and completion of the loop. Additional work is on hold pending
sale of bonds. This work funds a co-generation turbine and a concrete barrier wall around the new backup generators.
Delaying the co-generation turbine delays work towards meeting Executive Order #6; all work could be deferred.

Estimated Completion Date of the Project: (See Comments Below)

Work continues with additional funds appropriated. Completion of the work complex-wide is dependent upon additional
funding.

Total Estimated Cost of the Project: (See Comments Below)
Current Appropriations: Additional Funds: 5-Year Plan: Total Estimated Cost:
$9,774,838 $509,793 $4,470,000 $14,754,631

Note: Total Estimated Cost of the Project = Current Appropriations + Additional Funds + Five Year Plan Requests through FY2014. Project scope will
need to be adjusted based upon availability of funds. The accounting for some additional funds, provided by the Department of Public Health and the
Information Technology Enterprise, is maintained with Major Maintenance projects. Additional details are available upon request.

Current Appropriations

Fund / Appropriation / Unit and Unit Name: Fiscal Year and Action: Reversion Date: Appropriated: Available:

0017 RIIF 020T-20T6 Capitol Complex Electrical FY2006 Appropriation 6/30/2009 $1,843,878 $1,843,878
Distribution System Upgrade

0017 RIIF 020T-20T8 Capitol Complex Electrical FY2008 Appropriation 6/30/2011 $3,460,960 $3,460,960
Distribution System (FY08)

0511 TSTF Il 004R-04R9 Upgrades to Electrical Distribution FY2009 Appropriation 6/30/2012 $4,470,000 $0

System Cap Comp FY09

Total Current Appropriations for Electrical Distribution System Upgrade: $9,774,838 $5,304,838

Note: This appropriation summary represents appropriations or adjustment with reversion dates of June 30, 2008 or later. In some cases, projects
have included previous year appropriations that are not presented. Additional information is available upon request.

Additional Funds Received

Fund / Appropriation / Unit and Unit Name: Fund Source: Additional Funds:

0017 020T-20T6 Capitol Complex Electrical Distribution Innovation Loan from Dept. of Management $509,793
System Upgrade

Total Additional Funds Received for Electrical Distribution System Upgrade: $509,793

Summary of Financial Activity

Fund / Appropriation / Unit and Unit Name: Appropriated:  Additional: Total Funds: Expended:  Encumbered:  Available:

0017 020T-20T6 Capitol Complex Electrical $1,843,878 $509,793 $2,353,671 $2,349,085 $0 $4,586
Distribution System Upgrade

0017 020T-20T8 Capitol Complex Electrical $3,460,960 $0 $3,460,960 $2,132,383 $1,066,309 $262,268

Distribution System (FY08)
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Infrastructure Appropriations for Administrative Services Facilities

Location: Capitol Complex, Des Moines

Project:  Electrical Distribution System Upgrade
Summary of Financial Activity

Fund / Appropriation / Unit and Unit Name: Appropriated:  Additional: Total Funds: Expended:  Encumbered:  Available:
Summary of Financial Activity: $5,304,838 $509,793 $5,814,631 $4,481,468 $1,066,309 $266,853

Note: Financial information represents data reported in the I/3 system as of December 31, 2008. In some instances, not all encumbrances are
included. Additional information is available upon request.

Five Year Plan Summary

FY2010: FY2011: Fyao012: FY2013: FY2014: 5-YR Total:

Capitol Complex Electrical Distribution System $4,000,000 $470,000 $0 $0 $0 $4,470,000
Upgrade

Five Year Plan Summary: $4,000,000 $470,000 $0 $0 $0 $4,470,000

Note: Five Year Plan information represents funding requests submitted to the Dept. of Management in October 2008. Additional information is
available upon request.
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Infrastructure Appropriations for Administrative Services Facilities

Location: Capitol Complex, Des Moines

Project:  Capitol Complex Alternative Energy System
Description of the Work:
This work is related to conversion of equipment to support the use of bio-fuels as recommended by Executive Order #6.

Progress of the Work:

While a small portion of the funds are committed the balance of the work could be deferred. The project is on hold
pending further direction on budget needs.

Estimated Completion Date of the Project: June 2010

Total Estimated Cost of the Project:
Current Appropriations: Additional Funds: 5-Year Plan: Total Estimated Cost:

$200,000 $0 $9,530,000 $9,730,000

Note: Total Estimated Cost of the Project = Current Appropriations + Additional Funds + Five Year Plan Requests through FY2014. Thiis estimate
can be adjusted down if necessary if remaining funds could be re-directed to other needs.

Current Appropriations

Fund / Appropriation / Unit and Unit Name: Fiscal Year and Action: Reversion Date: Appropriated: Available:

0942 TSTF Il 001T-01T9 Capitol Complex Alternative Energy FY2009 Appropriation 6/30/2012 $200,000 $200,000
System FY09

Total Current Appropriations for Capitol Complex Alternative Energy System: $200,000 $200,000

Note: This appropriation summary represents appropriations or adjustment with reversion dates of June 30, 2008 or later. In some cases, projects
have included previous year appropriations that are not presented. Additional information is available upon request.

Summary of Financial Activity

Fund / Appropriation / Unit and Unit Name: Appropriated:  Additional: Total Funds: Expended:  Encumbered: Available:
0942 001T-01T9 Capitol Complex Alternative Energy $200,000 $0 $200,000 $0 $386 $199,614
System FY09
Summary of Financial Activity: $200,000 $0 $200,000 $0 $386 $199,614

Note: Financial information represents data reported in the 1/3 system as of December 31, 2008. In some instances, not all encumbrances are
included. Additional information is available upon request.

Five Year Plan Summary

FY2010: FY2011: FYa012: FY2013: FY2014: 5-YR Total:
Capitol Complex Alternative Energy Systems $250,000 $80,000 $4,000,000 $2,200,000 $3,000,000 $9,530,000
Five Year Plan Summary: $250,000 $80,000 $4,000,000 $2,200,000 $3,000,000 $9,530,000

Note: Five Year Plan information represents funding requests submitted to the Dept. of Management in October 2008. Additional information is
available upon request.
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Infrastructure Appropriations for Administrative Services Facilities

Location: Capitol Complex, Des Moines

Project: = Monument Lighting for Allison and Soldiers & Sailors Monuments
Description of the Work:
This appropriation provides for decorative lighting for these monuments on the Capitol Complex.

Progress of the Work:
Work was completed in 2005.

Estimated Completion Date of the Project: August 2005

Total Estimated Cost of the Project: $21,323
Current Appropriations: Additional Funds: 5-Year Plan: Total Estimated Cost:
$35,000 $0 $0 $35,000

Note: Total Estimated Cost of the Project = Current Appropriations + Additional Funds + Five Year Plan Requests through FY2014. The remaining
balance reverted at the end of FY2008. Donations design services were provided by private consultants.

Current Appropriations

Fund / Appropriation / Unit and Unit Name: Fiscal Year and Action: Reversion Date: Appropriated: Available:
0017 RIIF 0R30-R305 Monument Lighting FY2005 Appropriation 6/30/2008 $35,000 $35,000
Total Current Appropriations for Monument Lighting for Allison and Soldiers & Sailors Monuments: $35,000 $35,000

Note: This appropriation summary represents appropriations or adjustment with reversion dates of June 30, 2008 or later. In some cases, projects
have included previous year appropriations that are not presented. Additional information is available upon request.

Summary of Financial Activity

Fund / Appropriation / Unit and Unit Name: Appropriated:  Additional: Total Funds: Expended:  Encumbered:  Available:
0017 OR30-R305 Monument Lighting $35,000 $0 $35,000 $21,323 $0 $13,677
Summary of Financial Activity: $35,000 $0 $35,000 $21,323 $0 $13,677

Note: Financial information represents data reported in the I/3 system as of December 31, 2008. In some instances, not all encumbrances are
included. Additional information is available upon request.
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Infrastructure Appropriations for Administrative Services Facilities

Location: Capitol Complex, Des Moines

Project:  Property Acquisition and Related Services

Description of the Work:

Fund property acquisition and services related to property acquisition at the Capitol Complex including appraisals and
environmental assessments. Some funds have been encumbered as part of the Mercy Capitol acquisition.

Progress of the Work:

Funds have also been used to evaluate properties under consideration and for acquisition. In 2007, 1022 Des Moines
Street and 709 E. Locust Street were acquired. FY2009 funds were transferred for flood relief in July, 2008. As a result
approximately $500,000 anticipated for the Mercy Capitol acquisition is no longer available. (See also Mercy Capitol
project description.)

Estimated Completion Date of the Project: (See Comments Below)
Dependent upon availability of properties and reversion dates for funding.

Total Estimated Cost of the Project: (See Comments Below)
Current Appropriations: Additional Funds: 5-Year Plan: Total Estimated Cost:
$2,500,000 $82,484 $5,000,000 $7,582,484

Note: Total Estimated Cost of the Project = Current Appropriations + Additional Funds + Five Year Plan Requests through FY2014. It is anticipated
that all appropriated funds will be expended. Additional funds have been requested although actual funds required are dependent upon availability of
properties and acquisition costs.

Current Appropriations

Fund / Appropriation / Unit and Unit Name: Fiscal Year and Action: Reversion Date: Appropriated: Available:
0942 TSTF Il 077R-R770 PURCHASE LAND FY07 FY2007 Appropriation 6/30/2010 $500,000 $500,000
0017 RIIF 011T-11T8 Capitol Complex Property Acquisition FY2008 Appropriation 6/30/2011 $1,000,000 $1,000,000
0017 RIIF 011T-11T9 Capitol Complex Property FY2009 Appropriation 6/30/2012 $1,000,000 $1,000,000

Acquisition & Related Services FY09

Total Current Appropriations for Property Acquisition and Related Services: $2,500,000 $2,500,000

Note: This appropriation summary represents appropriations or adjustment with reversion dates of June 30, 2008 or later. In some cases, projects
have included previous year appropriations that are not presented. Additional information is available upon request.

Additional Funds Received

Fund / Appropriation / Unit and Unit Name: Fund Source: Additional Funds:
0017 011T-11T8 Capitol Complex Property Acquisition Funds Received from lowa Association of Community College $75,000
Trustees
0017 011T-11T8 Capitol Complex Property Acquisition Funds Received from The Schooner Group, LLC $4,284
0942 077R-R770 PURCHASE LAND FY07 Funds Received from Dept. of Corrections/lowa Prison Industries $3,200
Total Additional Funds Received for Property Acquisition and Related Services: $82,484
Summary of Financial Activity
Fund / Appropriation / Unit and Unit Name: Appropriated:  Additional: Total Funds: Expended:  Encumbered:  Available:
0942 077R-R770 PURCHASE LAND FY07 $500,000 $3,200 $503,200 $490,677 $12,523 $0
0017 011T-11T8 Capitol Complex Property $1,000,000 $79,284 $1,079,284 $531,741 $526,944 $20,599
Acquisition
0017 011T-11T9 Capitol Complex Property $1,000,000 $0 $1,000,000 $1,000,000 $0 $0
Acquisition & Related Services
FY09
Summary of Financial Activity: $2,500,000 $82,484 $2,582,484 $2,022,418 $539,467 $20,599

Note: Financial information represents data reported in the 1/3 system as of December 31, 2008. In some instances, not all encumbrances are
included. Additional information is available upon request.

Five Year Plan Summary

FYa010: FYa011: Fy2012: FY2013: FY2014: 5-YR Total:
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Infrastructure Appropriations for Administrative Services Facilities

Location: Capitol Complex, Des Moines

Project:  Property Acquisition and Related Services
Five Year Plan Summary

FY2010: FYa011: Fy2012: FY2013:

FY2014: 5-YR Total:

Capitol Complex Property Acquisition and Related $1,000,000 $1,000,000 $1,000,000 $1,000,000
Services

$1,000,000 $5,000,000

Five Year Plan Summary: $1,000,000 $1,000,000 $1,000,000 $1,000,000

$1,000,000 $5,000,000

Note: Five Year Plan information represents funding requests submitted to the Dept. of Management in October 2008. Additional information is

available upon request.
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Infrastructure Appropriations for Administrative Services Facilities

Location: Capitol Complex, Des Moines

Project: = Purchase Mercy Capitol Hospital

Description of the Work:

Purchase Mercy Capitol Hospital to extend the Capitol Complex footprint and provide additional short term space for
offices and storage needs..

Progress of the Work:

The Capitol Complex and Mercy Capitol have traded parking lots during 2008 in anticipation of the acquisition. Additional
funds have been provided as part of the new office building appropriation and a separate property acquisition
appropriation.

Estimated Completion Date of the Project: December 2009

Dependent upon Mercy Capitol's availability to move into Mercy West on time. So far their construction is on schedule.

Total Estimated Cost of the Project: $4,450,000
Current Appropriations: Additional Funds: 5-Year Plan: Total Estimated Cost:
$3,400,000 $0 $0 $3,400,000

Note: Total Estimated Cost of the Project = Current Appropriations + Additional Funds + Five Year Plan Requests through FY2014. On hold pending
sale of bonds ($3.4 million) and identifying a source for an additional $473,056. The State is committed to buying the hospital in December 2009.
Funds have also been provided from the new office building appropriation and other property acquisition funds appropriated to DAS.

Current Appropriations

Fund / Appropriation / Unit and Unit Name: Fiscal Year and Action: Reversion Date: Appropriated: Available:

0511 TSTF Il 008T-08T9 Purchase Mercy Capitol Hospital FY2009 Appropriation 6/30/2012 $3,400,000 $0
FY09

Total Current Appropriations for Purchase Mercy Capitol Hospital: $3,400,000 $0

Note: This appropriation summary represents appropriations or adjustment with reversion dates of June 30, 2008 or later. In some cases, projects
have included previous year appropriations that are not presented. Additional information is available upon request.
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Infrastructure Appropriations for Administrative Services Facilities

Location: Capitol Complex, Des Moines

Project:  Relocation and Leasing Assistance
Description of the Work:

Funding provides for move related expenses, temporary lease costs, tenant improvements at leased locations and other
relocation expenses related to renovation of and movement into buildings on the Capitol Complex. This funding enables
selected agencies that are currently paying for leases off-complex to return to the Capitol Complex. It also allows for the
temporary relocation of agencies on the Capitol Complex to off-complex locations, as may be required from time to time
depending upon changing program needs on and off complex. The FY2007 appropriation allocates specific funds to
Cultural Affairs, Office of Drug Control Policy’s lease, Corrections and Board of Parole, and Community Based
Corrections. Some of the remaining funds may be available for relocation of agencies into Mercy Capitol when it becomes
a state facility in December 2009.

Progress of the Work:

The following agencies were returned to the Capitol Complex from leased facilities: Corrections, Elder Affairs, Board of
Parole, Public Health, Public Employment Relations Board (PERB) and Ethics and Campaign Disclosure Board. Other
agencies were housed in leased facilities with these funds. Funds specified in the FY2007 appropriation for use by
Cultural Affairs and Community Based Corrections have been transferred to those agencies. Funds specified in the
FY2007 appropriation for use by Corrections and the Board of Parole for Capitol Complex Association fees are being
managed by the Department of Administrative Services.

Estimated Completion Date of the Project: June 2010

Leasing and relocation work is on-going and it is expected that completion of the project(s) will coincide with reversion of
the funds.

Total Estimated Cost of the Project: (See Comments Below)
Current Appropriations: Additional Funds: 5-Year Plan: Total Estimated Cost:
$8,872,514 $299,768 $10,000,000 $19,172,281

Note: Total Estimated Cost of the Project = Current Appropriations + Additional Funds + Five Year Plan Requests through FY2014. It is anticipated
that the full amount of funds appropriated from FY2003 through FY2008. Funding requirements are dependent upon move requests. Some additional
funds are received through lease reimbursements as identified below.

Current Appropriations

Fund / Appropriation / Unit and Unit Name: Fiscal Year and Action: Reversion Date: Appropriated: Available:
0017 RIIF 0R08-R083 Dgs-Relocation Exp. 03 FY2003 Appropriation 6/30/2006 $898,000 $898,000
0017 RIIF 0R08-R084 Dgs-Relocation Exp. 04 FY2004 Appropriation 6/30/2007 $631,449 $631,449
0017 RIIF 0R08-R085 Dgs-Relocation Exp. 05 FY2005 Appropriation 6/30/2008 $2,271,617 $2,271,617
0017 RIIF 0R08-R086 CC Relocation & Leasing FY2006 Appropriation 6/30/2009 $1,824,000 $1,824,000
0017 RIIF 040T-040T CC Relocation & Leasing FY2007 Appropriation 6/30/2010 $1,824,500 $1,824,500
0017 RIIF 040T-040T CC Relocation & Leasing FY2007 Fund Transfer 6/30/2010 ($185,768) ($185,768)
0017 RIIF 040T-040T CC Relocation & Leasing FY2007 Fund Transfer 6/30/2010 ($122,000) ($122,000)
0017 RIIF 040T-040T CC Relocation & Leasing FY2007 Pending Fund Transfer 6/30/2010 ($93,784) ($93,784)
0017 RIIF 0R08-R088 Capitol Complex Relocation Leasing FY2008 Appropriation 6/30/2011 $1,824,500 $1,824,500

Expenses (FY08)

Total Current Appropriations for Relocation and Leasing Assistance: $8,872,514 $8,872,514

Note: This appropriation summary represents appropriations or adjustment with reversion dates of June 30, 2008 or later. In some cases, projects
have included previous year appropriations that are not presented. Additional information is available upon request.

Additional Funds Received

Fund / Appropriation / Unit and Unit Name: Fund Source: Additional Funds:
0017 OR08-R083 Dgs-Relocation Exp. 03 $29,977
0017 OR08-R083 Dgs-Relocation Exp. 03 AUGUST RENT $29,977
0017 OR08-R083 Dgs-Relocation Exp. 03 RENT - OCTOBER $19,985
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Infrastructure Appropriations for Administrative Services Facilities
Location: Capitol Complex, Des Moines
Project:  Relocation and Leasing Assistance
Additional Funds Received
Fund / Appropriation / Unit and Unit Name: Fund Source: Additional Funds:
0017 OR08-R083 Dgs-Relocation Exp. 03 RENT-DECEMBER 2003 $9,992
0017 OR08-R083 Dgs-Relocation Exp. 03 RENT-JANUARY 2004 $29,977
0017 OR08-R085 Dgs-Relocation Exp. 05 Rental Reimbursements from Dept. of Corrections/lowa Prison $119,907
Industries
0017 OR08-R086 CC Relocation & Leasing Rental Reimbursements from Dept. of Corrections/lowa Prison $59,954
Industries
Total Additional Funds Received for Relocation and Leasing Assistance: $299,768
Summary of Financial Activity
Fund / Appropriation / Unit and Unit Name: Appropriated:  Additional: Total Funds: Expended:  Encumbered:  Available:
0017 OR08-R083 Dgs-Relocation Exp. 03 $898,000 $119,907 $1,017,907 $1,091,857 $0 ($73,950)
0017 OR08-R085 Dgs-Relocation Exp. 05 $2,271,617 $119,907 $2,391,524 $663,743 $0 $1,727,781
0017 OR08-R086 CC Relocation & Leasing $1,824,000 $59,954 $1,883,954 $3,020,360 $0  ($1,136,407)
0017 040T-040T CC Relocation & Leasing $1,422,948 $0 $1,422,948 $424,584 $0 $998,364
0017 OR08-R088 Capitol Complex Relocation $1,824,500 $0 $1,824,500 $213,130 $0 $1,611,370
Leasing Expenses (FY08)
Summary of Financial Activity: $8,241,065 $299,768 $8,540,832 $5,413,674 $0 $3,127,158

Note: Financial information represents data reported in the 1/3 system as of December 31, 2008. In some instances, not all encumbrances are
included. Additional information is available upon request.

Five Year Plan Summary

FY2010: FY2011: FYa012: FY2013: FY2014: 5-YR Total:
Capitol Complex Relocation and Leasing Expenses $2,800,000 $1,800,000 $1,800,000 $1,800,000 $1,800,000 $10,000,000
Five Year Plan Summary: $2,800,000 $1,800,000 $1,800,000 $1,800,000 $1,800,000 $10,000,000

Note: Five Year Plan information represents funding requests submitted to the Dept. of Management in October 2008. Additional information is
available upon request.
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Infrastructure Appropriations for Administrative Services Facilities

Location: Capitol Complex, Des Moines

Project:  Pedestrian/Utility Tunnel Repairs
Description of the Work:

Planning, design and repairs to all of the pedestrian and utility tunnels on the Capitol Complex. The project is intended to
resolve safety and security issues within the Capitol Complex tunnel system, including removal of a natural gas line and,
over the next 5 years, development of a parellel, pedestrian only, system adjacent some sections of tunnel system now
housing steam lines and other mechanical equipment.

Progress of the Work:

The report was completed in 2008 and some repair work is complete, including installation of pipe insulation. The bulk of
the work is on hold pending the sale of bonds and appropriations in subsequent years. Work is underway on the original
$260,000 appropriation for this project. This work requires funding over a 5 year period and if full funding cannot be
reasonably assured, the the entire project should be scaled back, focusing on only the most critical aspects of the work,
including relocation of the primary natural gas line that runs through the tunnel system. Approximately $500 k, in addition
to the FY2008 appropriation, is needed for this most critical health and life safety work.

Estimated Completion Date of the Project: January 2013
Dependent upon the availability of FY09 funds from bonds not yet sold, and further direction on how to proceed.

Total Estimated Cost of the Project: $1,260,000
Current Appropriations: Additional Funds: 5-Year Plan: Total Estimated Cost:
$5,023,078 $0 $26,803,018 $31,826,096

Note: Total Estimated Cost of the Project = Current Appropriations + Additional Funds + Five Year Plan Requests through FY2014. The 5-year plan
would cost approximately $30 million. The estimated cost identified addresses removal of the natural gas line, installation of fire doors in some
sections of the tunnel and miscellanous improvements including the repair of some leaks.

Current Appropriations

Fund / Appropriation / Unit and Unit Name: Fiscal Year and Action: Reversion Date: Appropriated: Available:

0017 RIIF 010T-10T8 Complex Utility Tunnel FY2008 Appropriation 6/30/2011 $260,000 $260,000

0511 TSTF Ill 001R-01R9 Capitol Complex Utility Tunnel FY2009 Appropriation 6/30/2012 $4,763,078 $0
Renovation FY09

Total Current Appropriations for Pedestrian/Utility Tunnel Repairs: $5,023,078 $260,000

Note: This appropriation summary represents appropriations or adjustment with reversion dates of June 30, 2008 or later. In some cases, projects
have included previous year appropriations that are not presented. Additional information is available upon request.

Summary of Financial Activity

Fund / Appropriation / Unit and Unit Name: Appropriated:  Additional: Total Funds: Expended:  Encumbered: Available:
0017 010T-10T8 Complex Utility Tunnel $260,000 $0 $260,000 $80,293 $11,982 $167,725
Summary of Financial Activity: $260,000 $0 $260,000 $80,293 $11,982 $167,725

Note: Financial information represents data reported in the 1/3 system as of December 31, 2008. In some instances, not all encumbrances are
included. Additional information is available upon request.

Five Year Plan Summary

FY2010: FYa011: Fy2012: FY2013: FY2014: 5-YR Total:
Complex Pedestrian /Utility Tunnel Repairs $6,218,617 $6,529,548 $6,856,026 $7,198,827 $0 $26,803,018
Five Year Plan Summary: $6,218,617 $6,529,548 $6,856,026 $7,198,827 $0  $26,803,018

Note: Five Year Plan information represents funding requests submitted to the Dept. of Management in October 2008. Additional information is
available upon request.
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Infrastructure Appropriations for Administrative Services Facilities

Location: Capitol Complex, Des Moines

Project:  Vehicle Dispatch and Fleet Relocation
Description of the Work:

This site is located on the southwest corner of the West Capitol Terrace. The garage building would be converted into a
state agency office space and a courtyard would be created adjacent to/north of the building. The vehicle fueling station
would be relocated in close proximity to the garage. This would eventually complement the grand entrance to the West

Capitol Terrace.

Progress of the Work:

$350,000.00 has been appropriated for 08. Potential locations for the fleet garage building and vehicle fueling station
include the Merry Capitol site and building an addition to the FMC building. Until further direction on the location can be
developed, this work is on hold. The Capitol Complex Master Planning process will play an instrumental role in this
decision.

Estimated Completion Date of the Project: (See Comments Below)
To be determined.

Total Estimated Cost of the Project: (See Comments Below)
Current Appropriations: Additional Funds: 5-Year Plan: Total Estimated Cost:
$350,000 $0 $0 $350,000

Note: Total Estimated Cost of the Project = Current Appropriations + Additional Funds + Five Year Plan Requests through FY2014. Further analysis
of the project is required.

Current Appropriations

Fund / Appropriation / Unit and Unit Name: Fiscal Year and Action: Reversion Date: Appropriated: Available:

0017 RIIF 0R03-R038 Vehicle Dispatch Fleet Relocation FY2008 Appropriation 6/30/2011 $350,000 $350,000
(FY08)

Total Current Appropriations for Vehicle Dispatch and Fleet Relocation: $350,000 $350,000

Note: This appropriation summary represents appropriations or adjustment with reversion dates of June 30, 2008 or later. In some cases, projects
have included previous year appropriations that are not presented. Additional information is available upon request.

Summary of Financial Activity

Fund / Appropriation / Unit and Unit Name: Appropriated:  Additional: Total Funds: Expended:  Encumbered: Available:
0017 OR03-R038 Vehicle Dispatch Fleet Relocation $350,000 $0 $350,000 $838 $0 $349,162
(FYO08)
Summary of Financial Activity: $350,000 $0 $350,000 $838 $0 $349,162

Note: Financial information represents data reported in the 1/3 system as of December 31, 2008. In some instances, not all encumbrances are
included. Additional information is available upon request.
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Infrastructure Appropriations for Administrative Services Facilities

Location: Capitol Complex, Des Moines

Project: Central Energy Plant and Facilities Management Center Additions and Improvements

Description of the Work:

This project provides design and construction services for improvements and additions to the Central Energy Plant, the
Central Energy Plant cooling equipment, and the Facilities Management Center Building.

Progress of the Work:

$2,907,000.00 is the total estimate for this project. Installation of the new 400 ton dry cooling equipment was completed
in the summer of 2008. The cooling tower is installed. A new addition is planned for 2009 pending the availability of funds.

Estimated Completion Date of the Project: June 2013
Dependent upon the availability of FY09 funds from bonds not yet sold.

Total Estimated Cost of the Project: $2,907,000
Current Appropriations: Additional Funds: 5-Year Plan: Total Estimated Cost:
$1,621,000 $0 $1,286,000 $2,907,000

Note: Total Estimated Cost of the Project = Current Appropriations + Additional Funds + Five Year Plan Requests through FY2014. Additional funds
have been appropriated for FY2009.

Current Appropriations

Fund / Appropriation / Unit and Unit Name: Fiscal Year and Action: Reversion Date: Appropriated: Available:

0017 RIIF 0R06-R068 Central Energy Plant & Facilites FY2008 Appropriation 6/30/2011 $998,000 $998,000
Mgmt Addition & Improvements
(FYO08)

0511 TSTF Il 006R-06R9 Central Energy Plant Improvements FY2009 Appropriation 6/30/2012 $623,000 $0
FY09

ent Appropriations for Central Energy Plant and Facilities Management Center Additions and Improvements: $1,621,000 $998,000

Note: This appropriation summary represents appropriations or adjustment with reversion dates of June 30, 2008 or later. In some cases, projects
have included previous year appropriations that are not presented. Additional information is available upon request.

Summary of Financial Activity

Fund / Appropriation / Unit and Unit Name: Appropriated:  Additional: Total Funds: Expended:  Encumbered:  Available:
0017 OR06-R068 Central Energy Plant & Facilites $998,000 $0 $998,000 $837,171 $130,826 $30,003
Mgmt Addition & Improvements
(FYO08)
Summary of Financial Activity: $998,000 $0 $998,000 $837,171 $130,826 $30,003

Note: Financial information represents data reported in the 1/3 system as of December 31, 2008. In some instances, not all encumbrances are
included. Additional information is available upon request.

Five Year Plan Summary

FY2010: FY2011: FYa012: FY2013: FY2014: 5-YR Total:

Central Energy Plant and Facilities Management $425,000 $545,000 $316,000 $0 $0 $1,286,000
Center Additions and Improvements

Five Year Plan Summary: $425,000 $545,000 $316,000 $0 $0 $1,286,000

Note: Five Year Plan information represents funding requests submitted to the Dept. of Management in October 2008. Additional information is
available upon request.
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Infrastructure Appropriations for Administrative Services Facilities

Location: Capitol Complex, Des Moines

Project: Hoover HVAC Improvements

Description of the Work:

The project will replace old pneumatic controls with electronic monitoring. The replacement of this old system will result in
greater energy efficiency and dependability.

Progress of the Work:

Bid documents have been completed for Phase 1. Construction work to begin in February 2009. Phase 2 is dependent
upon when funds become available. While delaying Phase 2 is possible, it is not desirable to maintain two different
systems in the building.

Estimated Completion Date of the Project: (See Comments Below)
Phase 2 is on hold pending sale of bonds. Work on the FY2008 appropriation of $1.5 million is underway.

Total Estimated Cost of the Project: $2,820,000
Current Appropriations: Additional Funds: 5-Year Plan: Total Estimated Cost:
$2,820,000 $0 $0 $2,820,000

Note: Total Estimated Cost of the Project = Current Appropriations + Additional Funds + Five Year Plan Requests through FY2014. Phase 2 work,
totalling $1.5 million, is on hold pending the sale of bonds.

Current Appropriations

Fund / Appropriation / Unit and Unit Name: Fiscal Year and Action: Reversion Date: Appropriated: Available:

0017 RIIF 0R09-R098 Hoover Building HVAC FY2008 Appropriation 6/30/2011 $1,320,000 $1,320,000
Improvements

0511 TSTF Il 005R-05R9 Hoover Heat and Ventilate Air FY2009 Appropriation 6/30/2012 $1,500,000 $0

Condition Improvements FY09

Total Current Appropriations for Hoover HVAC Improvements: $2,820,000 $1,320,000

Note: This appropriation summary represents appropriations or adjustment with reversion dates of June 30, 2008 or later. In some cases, projects
have included previous year appropriations that are not presented. Additional information is available upon request.

Summary of Financial Activity

Fund / Appropriation / Unit and Unit Name: Appropriated:  Additional: Total Funds: Expended:  Encumbered:  Available:
0017 OR09-R098 Hoover Building HVAC $1,320,000 $0 $1,320,000 $195,069 $169,791 $955,140
Improvements
Summary of Financial Activity: $1,320,000 $0 $1,320,000 $195,069 $169,791 $955,140

Note: Financial information represents data reported in the 1/3 system as of December 31, 2008. In some instances, not all encumbrances are
included. Additional information is available upon request.
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Infrastructure Appropriations for Administrative Services Facilities

Location: Capitol Complex, Des Moines

Project: Install Pre-Heat Piping - Lucas Building
Description of the Work:
Install heating coils in main air handling units of the Lucas State Office Building.

Progress of the Work:
Design is under contract. Bidding is planned for April 2009.

Estimated Completion Date of the Project: (See Comments Below)

Total Estimated Cost of the Project: $300,000
Current Appropriations: Additional Funds: 5-Year Plan: Total Estimated Cost:
$300,000 $0 $0 $300,000

Note: Total Estimated Cost of the Project = Current Appropriations + Additional Funds + Five Year Plan Requests through FY2014. It is anticipated
that all funds will be expended.

Current Appropriations

Fund / Appropriation / Unit and Unit Name: Fiscal Year and Action: Reversion Date: Appropriated: Available:
0942 TSTF Il 002T-02T9 Install Pre-Heat Piping FY09 FY2009 Appropriation 6/30/2012 $300,000 $300,000
Total Current Appropriations for Install Pre-Heat Piping - Lucas Building: $300,000 $300,000

Note: This appropriation summary represents appropriations or adjustment with reversion dates of June 30, 2008 or later. In some cases, projects
have included previous year appropriations that are not presented. Additional information is available upon request.

Summary of Financial Activity

Fund / Appropriation / Unit and Unit Name: Appropriated:  Additional: Total Funds: Expended:  Encumbered:  Available:
0942 002T-02T9 Install Pre-Heat Piping FY09 $300,000 $0 $300,000 $0 $35,469 $264,531
Summary of Financial Activity: $300,000 $0 $300,000 $0 $35,469 $264,531

Note: Financial information represents data reported in the I/3 system as of December 31, 2008. In some instances, not all encumbrances are
included. Additional information is available upon request.
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Infrastructure Appropriations for Administrative Services Facilities

Location: Capitol Complex, Des Moines

Project:  Hoover Security and Firewall Protection

Description of the Work:

Installation of security and firewalls between elevator lobby and office spaces at 2nd Floor (Attorney General's Office) and
5th Floor (Human Services Offices) of Hoover State Office Building.

Progress of the Work:

Funding is not yet available.

Estimated Completion Date of the Project: (See Comments Below)
Dependent upon the availability of FY09 funds from bonds not yet sold.

Total Estimated Cost of the Project: $165,000
Current Appropriations: Additional Funds: 5-Year Plan: Total Estimated Cost:
$165,000 $0 $0 $165,000

Note: Total Estimated Cost of the Project = Current Appropriations + Additional Funds + Five Year Plan Requests through FY2014.

Current Appropriations

Fund / Appropriation / Unit and Unit Name: Fiscal Year and Action: Reversion Date: Appropriated: Available:

0511 TSTF Ill 006T-06T9 Hoover Security and Firewall FY2009 Appropriation 6/30/2012 $165,000 $0
Protection FY09

Total Current Appropriations for Hoover Security and Firewall Protection: $165,000 $0

Note: This appropriation summary represents appropriations or adjustment with reversion dates of June 30, 2008 or later. In some cases, projects
have included previous year appropriations that are not presented. Additional information is available upon request.
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Infrastructure Appropriations for Administrative Services Facilities

Location: Capitol Complex, Des Moines

Project:  Capitol Complex Master Plan
Description of the Work:
Provide for an update of the 2000 Capitol Complex Master Plan.

Progress of the Work:
In 2008 the consultants were selected and the kickoff meetings are planned for January 2009.

Estimated Completion Date of the Project: January 2010
The goal is to have an updated master plan ready for review and approval at the start of the 2010 legislative session.

Total Estimated Cost of the Project: $250,000
Current Appropriations: Additional Funds: 5-Year Plan: Total Estimated Cost:
$250,000 $0 $0 $250,000

Note: Total Estimated Cost of the Project = Current Appropriations + Additional Funds + Five Year Plan Requests through FY2014.

Current Appropriations

Fund / Appropriation / Unit and Unit Name: Fiscal Year and Action: Reversion Date: Appropriated: Available:

0017 RIIF 054T-54T9 Capitol Complex Master Plan FY2009 Appropriation 6/30/2012 $250,000 $250,000
Update FY09

Total Current Appropriations for Capitol Complex Master Plan: $250,000 $250,000

Note: This appropriation summary represents appropriations or adjustment with reversion dates of June 30, 2008 or later. In some cases, projects
have included previous year appropriations that are not presented. Additional information is available upon request.

Summary of Financial Activity

Fund / Appropriation / Unit and Unit Name: Appropriated:  Additional: Total Funds: Expended:  Encumbered: Available:
0017 054T-54T9 Capitol Complex Master Plan $250,000 $0 $250,000 $6,896 $0 $243,104
Update FY09
Summary of Financial Activity: $250,000 $0 $250,000 $6,896 $0 $243,104

Note: Financial information represents data reported in the 1/3 system as of December 31, 2008. In some instances, not all encumbrances are
included. Additional information is available upon request.
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Infrastructure Appropriations for Administrative Services Facilities

Location: lowa Laboratories, Ankeny

Project: = New Multipurpose Laboratories Facility
Description of the Work:

Design and construction of a new multipurpose laboratories facility for the Department of Agriculture and Land
Stewardship (including Metrology); Department of Public Safety, Division of Criminal Investigation; Department of Public
Health, State Medical Examiner; University of lowa Hygienic Lab, Des Moines Division.

Progress of the Work:

Work is complete and agencies have moved into the facility. Warranty items and additional enhancements are continuing,
including completion of a Bio-safety Level 3 Laboratory for the University Hygienic Lab.Warranty work and enhancements
are continuing, BLS-3 is operational and has passed commissioning. Punch list is reviewed monthly; some close-out work
remains. Note: Complete financial details for this project are available upon request.

Estimated Completion Date of the Project: May 2009
Date represents completion of miscellaneous close-out items.

Total Estimated Cost of the Project: $52,971,146
Current Appropriations: Additional Funds: 5-Year Plan: Total Estimated Cost:
$16,660,000 $0 $0 $16,660,000

Note: Total Estimated Cost of the Project = Current Appropriations + Additional Funds + Five Year Plan Requests through FY2014. The project has
been completed with appropriated funds. The occupants have contributed additional funds for an additional DNA lab and for a BSL-3 lab. Total cost
includes prior year appropriations that have closed; cost information available upon request. Additonal funds were contributed by Public Safety, the
City of Ankeny, Homeland Security/Emergency Management, and MidAmerican Energy (rebate). Additional funds are anticipated from the University
Hygienic Lab

Current Appropriations

Fund / Appropriation / Unit and Unit Name: Fiscal Year and Action: Reversion Date: Appropriated: Available:

0198 TSTF  058R-58R4 Dgs-Multipurpose Lab 04 FY2004 Appropriation 6/30/2009  $16,660,000  $16,660,000

Total Current Appropriations for New Multipurpose Laboratories Facility: $16,660,000 $16,660,000

Note: This appropriation summary represents appropriations or adjustment with reversion dates of June 30, 2008 or later. In some cases, projects
have included previous year appropriations that are not presented. Additional information is available upon request.
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Infrastructure Appropriations for Administrative Services Facilities

Location: lowa Laboratories, Ankeny

Project: New Multipurpose Laboratories Facility Maintenance and Operations

Description of the Work:

Provide heat, lights, air conditioning and water (the essential utility services including natural gas, electricity, water and
sewer services) to operate the facilities of the Capitol Complex and the Labs Facility at Ankeny, including other
maintenance and operational needs..

Progress of the Work:

Funds have been expended for utility costs associated with start-up and for some equipment needs. Progress of work:
Completed, all services are installed and serving the buidling as intended.

Estimated Completion Date of the Project: November 2007

Total Estimated Cost of the Project: (See Comments Below)
Current Appropriations: Additional Funds: 5-Year Plan: Total Estimated Cost:
$347,234 $0 $0 $347,234

Note: Total Estimated Cost of the Project = Current Appropriations + Additional Funds + Five Year Plan Requests through FY2014. It is anticipated
that all appropriated funds will be utilized.

Current Appropriations

Fund / Appropriation / Unit and Unit Name: Fiscal Year and Action: Reversion Date: Appropriated: Available:
0017 RIIF 0R28-R285 Gs-Lab Fac. Routine Maint. FY2005 Appropriation 6/30/2008 $355,500 $355,500
0017 RIIF 0R28-R285 Gs-Lab Fac. Routine Maint. FY2005 Reversions 6/30/2008 ($8,266) ($8,266)

Total Current Appropriations for New Multipurpose Laboratories Facility Maintenance and Operations: $347,234 $347,234

Note: This appropriation summary represents appropriations or adjustment with reversion dates of June 30, 2008 or later. In some cases, projects
have included previous year appropriations that are not presented. Additional information is available upon request.

Summary of Financial Activity

Fund / Appropriation / Unit and Unit Name: Appropriated:  Additional: Total Funds: Expended:  Encumbered:  Available:
0017 OR28-R285 Gs-Lab Fac. Routine Maint. $347,234 $0 $347,234 $347,234 $0 $0
Summary of Financial Activity: $347,234 $0 $347,234 $347,234 $0 $0

Note: Financial information represents data reported in the I/3 system as of December 31, 2008. In some instances, not all encumbrances are
included. Additional information is available upon request.
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Infrastructure Appropriations for Not For Profit Facilities

Location: Capitol Complex, Des Moines

Project: lowa Workers Monument

Description of the Work:

The Department received an appropriation which was transferred to the lowa Workeforce Development Foundation for
construction of a monument on the grounds of the Capitol Complex.

Progress of the Work:

The lowa Worker's Monument was completed and dedicated as a "tribute to lowa's workers" in May 2008. Upon
completion, the monument was transferred to the state.

Estimated Completion Date of the Project: May 2008

Total Estimated Cost of the Project: $200,000
Current Appropriations: Additional Funds: 5-Year Plan: Total Estimated Cost:
$200,000 $0 $0 $200,000

Note: Total Estimated Cost of the Project = Current Appropriations + Additional Funds + Five Year Plan Requests through FY2014. Additional funds
have been contributed through the foundation that constructed the monument. Actual cost is available upon request.

Current Appropriations

Fund / Appropriation / Unit and Unit Name: Fiscal Year and Action: Reversion Date: Appropriated: Available:
0017 RIIF 039T-039T Workers' Monument (FY08) FY2008 Appropriation 6/30/2011 $200,000 $200,000
Total Current Appropriations for lowa Workers Monument: $200,000 $200,000

Note: This appropriation summary represents appropriations or adjustment with reversion dates of June 30, 2008 or later. In some cases, projects
have included previous year appropriations that are not presented. Additional information is available upon request.

Summary of Financial Activity

Fund / Appropriation / Unit and Unit Name: Appropriated:  Additional: Total Funds: Expended:  Encumbered:  Available:
0017 039T-039T Workers' Monument (FY08) $200,000 $0 $200,000 $200,000 $0 $0
Summary of Financial Activity: $200,000 $0 $200,000 $200,000 $0 $0

Note: Financial information represents data reported in the 1/3 system as of December 31, 2008. In some instances, not all encumbrances are
included. Additional information is available upon request.

lowa Department of Administrative Services



Annual Infrastructure Report—2008

lowa Department of Administrative Services
January 30, 2009

Page 35 of 41

Infrastructure Appropriations for Human Services Facilities

Location: Cherokee Mental Health Institute, Cherokee

Project:  Cherokee CCUSO Renovation

Description of the Work:

Renovation of additional housing units (stacks) at the Civil Commitment Unit for Sexual Offenders (CCUSO) operation to
accommodate growth in patient admissions and provide a secure, safe environment for patients and staff. Design and
installation of a new elevator/stair addition for CCUSO between south stacks B & C adding a handicapped accessible
elevator to the Main Administration Building south side.

Progress of the Work:

The first two stacks of three stacks are complete and design is underway for the third stack. Work is on hold pending the
availability of funds appropriated from FY2009 Restricted Capitals.

Estimated Completion Date of the Project: April 2010
Dependent upon the availability of FY09 funds from bonds not yet sold.

Total Estimated Cost of the Project: $4,458,000
Current Appropriations: Additional Funds: 5-Year Plan: Total Estimated Cost:
$2,979,000 $1,138 $0 $2,980,138

Note: Total Estimated Cost of the Project = Current Appropriations + Additional Funds + Five Year Plan Requests through FY2014. Additional funds
were appropriated in FY2009.

Current Appropriations

Fund / Appropriation / Unit and Unit Name: Fiscal Year and Action: Reversion Date: Appropriated: Available:
0017 RIIF 026T-26T6 DHS-CCUSO Renovation FY2006 Appropriation 6/30/2009 $1,400,000 $1,400,000
0017 RIIF 051T-051T CCUSO (FY08) FY2008 Appropriation 6/30/2011 $750,000 $750,000
0017 RIIF 051T-051T CCUSO (FY08) FY2009 Appropriation 6/30/2012 $829,000 $829,000
0017 RIIF 051T-051T CCUSO (FY08) FY2008 De-Appropriation 6/30/2012 ($829,000) ($829,000)
0511 TSTF Il 009T-09T9 Cherokee Sexual Offenders Facility FY2009 Appropriation 6/30/2012 $829,000 $0

Improvements FY09

Total Current Appropriations for Cherokee CCUSO Renovation: $2,979,000 $2,150,000

Note: This appropriation summary represents appropriations or adjustment with reversion dates of June 30, 2008 or later. In some cases, projects
have included previous year appropriations that are not presented. Additional information is available upon request.

Additional Funds Received

Fund / Appropriation / Unit and Unit Name: Fund Source: Additional Funds:
0017 051T-051T CCUSO (FY08) Move Revenue from 22T7 to 51T project 3122.06 $1,138
Total Additional Funds Received for Cherokee CCUSO Renovation: $1,138
Summary of Financial Activity
Fund / Appropriation / Unit and Unit Name: Appropriated:  Additional: Total Funds: Expended:  Encumbered:  Available:
0017 026T-26T6 DHS-CCUSO Renovation $1,400,000 $0 $1,400,000 $1,400,000 $0 $0
0017 051T-051T CCUSO (FY08) $750,000 $1,138 $751,138 $247,007 $63,653 $440,478
Summary of Financial Activity: $2,150,000 $1,138 $2,151,138 $1,647,007 $63,653 $440,478

Note: Financial information represents data reported in the 1/3 system as of December 31, 2008. In some instances, not all encumbrances are
included. Additional information is available upon request.
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Infrastructure Appropriations for Human Services Facilities

Location: lowa Juvenile Home, Toledo

Project: lowa Juvenile Home Powerhouse Replacement
Description of the Work:

Replace the existing powerhouse and all associated equipment. The project will involve the following major items:
stabilize the West wall of the existing Power House to avoid collapse; design and construction of geothermal heat pump
system for heating and cooling; installation of furnaces in buildings that will not be served by geothermal system;
installation of new centralized domestic hot water system; waterproofing existing tunnel system with asbestos removal as
required; raze the existing Power House and removal of underground storage tanks; energy management improvements
of window replacement, faucet and lighting upgrades, roof insulation and cooler and freezer replacement.

Progress of the Work:

Geothermal system is in operation, but needs to be balanced and adjusted. Construction on the tunnel heating system
and tunnel waterproofing has begun. Work on patching items, window coverings, power plant asbestos abatement,
power plant and underground storage tank demolition, kitchen equipment, faucet, lighting, and door upgrades, fiber optics
upgrade, and roof insulation remain outstanding.

Estimated Completion Date of the Project: April 2009
Project is currently 90% complete.

Total Estimated Cost of the Project: $9,717,090
Current Appropriations: Additional Funds: 5-Year Plan: Total Estimated Cost:
$9,717,090 $13,595 $0 $9,730,685

Note: Total Estimated Cost of the Project = Current Appropriations + Additional Funds + Five Year Plan Requests through FY2014.

Current Appropriations

Fund / Appropriation / Unit and Unit Name: Fiscal Year and Action: Reversion Date: Appropriated: Available:

0017 RIIF 027T-27T6 DHS-Toledo Renovation FY2006 Appropriation 6/30/2009 $1,161,045 $1,161,045

0017 RIIF 042T-042T DHS/IJH Powerhouse & Associated FY2007 Appropriation 6/30/2010 $1,521,045 $1,521,045
Equipment

0017 RIIF 042T-042T DHS/IJH Powerhouse & Associated FY2007 De-Appropriation 6/30/2010 ($1,521,045) ($1,521,045)
Equipment

0942 TSTF Il 042T-042T DHS/IJH Powerhouse & Associated FY2007 Appropriation 6/30/2010 $1,521,045 $1,521,045
Equipment

0017 RIIF 053T-053T DHS/IJH Powerhouse & Associated FY2007 Appropriation 6/30/2011 $7,035,000 $7,035,000
Equipment

Total Current Appropriations for lowa Juvenile Home Powerhouse Replacement: $9,717,090 $9,717,090

Note: This appropriation summary represents appropriations or adjustment with reversion dates of June 30, 2008 or later. In some cases, projects
have included previous year appropriations that are not presented. Additional information is available upon request.

Additional Funds Received

Fund / Appropriation / Unit and Unit Name: Fund Source: Additional Funds:

0017 053T-053T DHS/IJH Powerhouse & Associated Reimbursements from lowa Juvenile Home for Contractor Payment $13,595
Equipment

Total Additional Funds Received for lowa Juvenile Home Powerhouse Replacement: $13,595

Summary of Financial Activity

Fund / Appropriation / Unit and Unit Name: Appropriated:  Additional: Total Funds: Expended:  Encumbered:  Available:

0017 027T-27T6 DHS-Toledo Renovation $1,161,045 $0 $1,161,045 $1,148,558 $0 $12,487

0017 053T-053T DHS/IJH Powerhouse & Associated ~ $7,035,000 $13,595 $7,048,595 $4,988,234 $928,820 $1,131,541
Equipment

0942 042T-042T DHS/IJH Powerhouse & Associated ~ $1,521,045 $0 $1,521,045 $1,025,228 $311,009 $184,809
Equipment
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Infrastructure Appropriations for Human Services Facilities
Location: lowa Juvenile Home, Toledo
Project: lowa Juvenile Home Powerhouse Replacement
Summary of Financial Activity
Fund / Appropriation / Unit and Unit Name: Appropriated:  Additional: Total Funds: Expended:  Encumbered:  Available:
Summary of Financial Activity: $9,717,090 $13,595 $9,730,685 $7,162,019 $1,239,829 $1,328,837

Note: Financial information represents data reported in the I/3 system as of December 31, 2008. In some instances, not all encumbrances are
included. Additional information is available upon request.
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Infrastructure Appropriations for Human Services Facilities

Location: lowa Juvenile Home, Toledo

Project: lowa Juvenile Home Education & Infirmary Building

Description of the Work:

Construct a new school/infirmary building at the lowa Juvenile Home; renovate existing school building; demolish old
infirmary and Wilson Cottage. The construction will provide substantially increased space for vocational instruction and
training. The construction will also allow the infirmary to be moved from its present outdated and inefficient space into the
basement of the new building.

Progress of the Work:

Construction is underway with masonry on the exterior walls nearing completion.

Estimated Completion Date of the Project: December 2009

Total Estimated Cost of the Project: $8,130,668
Current Appropriations: Additional Funds: 5-Year Plan: Total Estimated Cost:
$8,130,668 $0 $0 $8,130,668

Note: Total Estimated Cost of the Project = Current Appropriations + Additional Funds + Five Year Plan Requests through FY2014.

Current Appropriations

Fund / Appropriation / Unit and Unit Name: Fiscal Year and Action: Reversion Date: Appropriated: Available:

0942 TSTF Il 076R-R670 DHS TOLEDO EDUC INFIRMARY  FY2007 Appropriation 6/30/2010 $5,030,668 $5,030,668
BLDG FY07

0017 RIIF 036T-36T8 DHS lowa Juvenile School Home FY2008 Appropriation 6/30/2011 $3,100,000 $3,100,000

New Education & Infirmary Buil

Total Current Appropriations for lowa Juvenile Home Education & Infirmary Building: $8,130,668 $8,130,668

Note: This appropriation summary represents appropriations or adjustment with reversion dates of June 30, 2008 or later. In some cases, projects
have included previous year appropriations that are not presented. Additional information is available upon request.

Summary of Financial Activity

Fund / Appropriation / Unit and Unit Name: Appropriated:  Additional: Total Funds: Expended:  Encumbered: Available:
0942 076R-R670 DHS TOLEDO EDUC INFIRMARY $5,030,668 $0 $5,030,668 $2,592,446 $2,334,629 $103,593
BLDG FYO07
0017 036T-36T8 DHS lowa Juvenile School Home $3,100,000 $0 $3,100,000 $113,810 $1,467,365 $1,518,824
New Education & Infirmary Buil
Summary of Financial Activity: $8,130,668 $0 $8,130,668 $2,706,256 $3,801,995 $1,622,417

Note: Financial information represents data reported in the I/3 system as of December 31, 2008. In some instances, not all encumbrances are
included. Additional information is available upon request.
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Infrastructure Appropriations for Human Services Facilities

Location: Woodward Resource Center, Woodward

Project: Woodward Resource Center Wastewater Treatment Plant
Description of the Work:

Replace the 70-year old wastewater treatment plant at the Woodward Resource Center with a three cell lagoon system
which permits the facility to comply with health and safety standards issued by the state Department of Natural Resources
(DNR) for wastewater treatment plants. This project also replaces failing sanitary sewer lines that feed the lagoon. The
failure of these lines has resulted in a high rate of infiltration that has caused the lagoons to fill up before the water can be
adequately treated. The former plant was not in compliance with health and safety standards and has received citations
from the DNR. Delaying action of the infiltration problem could result in a fine from the DNR and action to close the
wastewater treatment operation, forcing the closure of the facility. The wastewater treatment plant serves over 700 clients.

Progress of the Work:

Construction of the lagoons and demolition of the existing treatment plant is complete. An engineering survey of the
exisiting sanitary sewer is underway with an engineered replacement plan expected in March 2009. Construction of the
sanitary sewer rehabilitation is scheduled to begin in May 2009.

Estimated Completion Date of the Project: November 2009
Lagoons are complete and operational with the exception of the infiltration into the lagoons.

Total Estimated Cost of the Project: $2,443,000
Current Appropriations: Additional Funds: 5-Year Plan: Total Estimated Cost:
$2,443,000 $0 $0 $2,443,000

Note: Total Estimated Cost of the Project = Current Appropriations + Additional Funds + Five Year Plan Requests through FY2014. It is anticipated
that all funds will not be expended. Estimated $800,000.00 will be available.

Current Appropriations

Fund / Appropriation / Unit and Unit Name: Fiscal Year and Action: Reversion Date: Appropriated: Available:

0942 TSTF Il 047T-047T Woodward Resource Center FY2007 Appropriation 6/30/2010 $2,443,000 $2,443,000
Wastewater Treatment Plant

Total Current Appropriations for Woodward Resource Center Wastewater Treatment Plant: $2,443,000 $2,443,000

Note: This appropriation summary represents appropriations or adjustment with reversion dates of June 30, 2008 or later. In some cases, projects
have included previous year appropriations that are not presented. Additional information is available upon request.

Summary of Financial Activity

Fund / Appropriation / Unit and Unit Name: Appropriated:  Additional: Total Funds: Expended:  Encumbered: Available:
0942 047T-047T Woodward Resource Center $2,443,000 $0 $2,443,000 $1,468,670 $10,200 $964,130
Wastewater Treatment Plant
Summary of Financial Activity: $2,443,000 $0 $2,443,000 $1,468,670 $10,200 $964,130

Note: Financial information represents data reported in the 1/3 system as of December 31, 2008. In some instances, not all encumbrances are
included. Additional information is available upon request.
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Infrastructure Appropriations for Terrace Hill Facilities

Location: Terrace Hill, Des Moines

Project: = Terrace Hill Maintenance

Description of the Work:

For repairs to the exterior of the mansion and carriage house, including roofs, windows and ornamental exterior
components; for design of a new boiler system; signage, for plaster repairs and for replacement of historic carpeting in the
mansion's main corridors.

Progress of the Work:

Roof has been completed. Window repairs completed. Plaster in Music Room completed. Signage completed. Carpet
replacement will occur Febuary 2009. Exterior repair is planned for 2009.

Estimated Completion Date of the Project: (See Comments Below)
Dependent on the availability of FY09 funds from bonds not yet sold.

Total Estimated Cost of the Project: $2,335,708
Current Appropriations: Additional Funds: 5-Year Plan: Total Estimated Cost:
$1,602,000 $136,386 $0 $1,738,386

Note: Total Estimated Cost of the Project = Current Appropriations + Additional Funds + Five Year Plan Requests through FY2014. Additional funds
were appropriated in FY09. Terrace Hill has received a Save America's Treasures grant to assist with the exterior repair work.

Current Appropriations

Fund / Appropriation / Unit and Unit Name: Fiscal Year and Action: Reversion Date: Appropriated: Available:

0017 RIIF 030T-30T6 Terrace Hill Maintenance FY2006 Appropriation 6/30/2009 $571,000 $571,000

0017 RIIF 030T-30T6 Terrace Hill Maintenance FY2007 Appropriation 6/30/2010 $75,000 $75,000

0198 TSTF  009U-09U9 Terrace Hill Restoration and FY2009 Appropriation 6/30/2012 $186,457 $186,457
Renovation FY09

0511 TSTF Il 008U-08U9 Terrace Hill Major Repairs & FY2009 Appropriation 6/30/2012 $769,543 $0

Maintenance (08U)

Total Current Appropriations for Terrace Hill Maintenance: $1,602,000 $832,457

Note: This appropriation summary represents appropriations or adjustment with reversion dates of June 30, 2008 or later. In some cases, projects
have included previous year appropriations that are not presented. Additional information is available upon request.

Additional Funds Received

Fund / Appropriation / Unit and Unit Name: Fund Source: Additional Funds:
0017 030T-30T6 Terrace Hill Maintenance Funds Received from Terrace Hill Foundation $136,386
Total Additional Funds Received for Terrace Hill Maintenance: $136,386

Summary of Financial Activity

Fund / Appropriation / Unit and Unit Name: Appropriated:  Additional: Total Funds: Expended:  Encumbered: Available:
0017 030T-30T6 Terrace Hill Maintenance $646,000 $136,386 $782,386 $695,675 $0 $86,711
Summary of Financial Activity: $646,000 $136,386 $782,386 $695,675 $0 $86,711

Note: Financial information represents data reported in the 1/3 system as of December 31, 2008. In some instances, not all encumbrances are
included. Additional information is available upon request.
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Infrastructure Appropriations for Veterans Affairs Facilities

Location: lowa Veterans Home, Marshalltown

Project: lowa Veterans Home Master Plan

Description of the Work:

Project management services for construction oversight. Several construction projects have been identified for
implementation of the Veterans Home master plan.

Progress of the Work:

Funds will be transferred to the lowa Veterans Home or used at the direction of the lowa Veterans Home. Construction is
expected to begin in the Spring of 2009.

Estimated Completion Date of the Project: December 2011
Use of the funds will coincide with construction.

Total Estimated Cost of the Project: $200,000
Current Appropriations: Additional Funds: 5-Year Plan: Total Estimated Cost:
$200,000 $0 $0 $200,000

Note: Total Estimated Cost of the Project = Current Appropriations + Additional Funds + Five Year Plan Requests through FY2014.

Current Appropriations

Fund / Appropriation / Unit and Unit Name: Fiscal Year and Action: Reversion Date: Appropriated: Available:

0017 RIIF 001V-01V9 Master Plan for lowa Veterans FY2009 Appropriation 6/30/2012 $200,000 $200,000
Home FY09

Total Current Appropriations for lowa Veterans Home Master Plan: $200,000 $200,000

Note: This appropriation summary represents appropriations or adjustment with reversion dates of June 30, 2008 or later. In some cases, projects
have included previous year appropriations that are not presented. Additional information is available upon request.
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